

Twelfthman - Milestone Sheet - SUMMARY							
Milestones	Milestone – 1	Milestone – 2	Milestone – 3	Milestone – 4	Milestone – 5	Milestone – 6	
Release Dates	Tuesday, October 15, 2019	Monday, October 21, 2019	Thursday, November 7, 2019	Friday, November 22, 2019	Monday, December 9, 2019	Friday, January 17, 2020	
Task to be deliver	Design: Mobile App PSD Design	Admin Panel: Authentication  Mobile App: Authentication	Admin Panel: Trivia  Mobile App: Trivia	Admin Panel: DFS  Mobile App: DFS	Admin Panel: DFS Booster  Mobile App: DFS Booster	Admin Panel: League  Mobile App: League & Notifictions	
Milestone Creation							
Design							
Project Management							
Milestone – 1 :: Mobile App PSD Design							
Mobile App PSD Design							
Milestone – 1 :: QA							
Milestone – 1 :: Client Feedback							
Milestone – 2 :: Admin Panel :: Authentication							
Authentication							
Email Template							
Database							
Milestone – 2 :: Mobile App :: Authentication							
Splash Screen							
Sign Up							
Account Verification							
Login							
Social SignUp							
Profile Completion							
Forgot Password							
Reset Password							
Referrals							
Milestone – 2 :: QA							
Milestone – 2 :: Client Feedback							

Milestone – 3 :: Admin Panel :: Trivia			
Sub Admin Management			
Profile Badge Management			
Trivia > Admin > Contest Creation			
Trivia > Admin > Prize bifurcation			
Milestone – 3 :: Mobile App :: Trivia			
Profile			
Followers - Following			
Trivia > Listing			
Trivia > Prize breakdown			
Cashfree			
Bottom bar more options			
Milestone – 3 :: QA			
Milestone – 3 :: Client Feedback			
Milestone – 4 :: Admin Panel :: DFS			
Trivia > Admin > Leaderboard			
DFS > Admin > Contest Creation			
DFS > Admin > Prize bifurcation			
Dashboard > Admin			
Milestone – 4 :: Mobile App :: DFS			
Trivia > join			
Trivia > Play trivia			
Trivia > Leaderboard			
Trivia > My trivia			
DFS > Listing			
DFS > Prize breakdown			
PAN Card Verification			
Milestone – 4 :: QA			
Milestone – 4 :: Client Feedback			
Milestone – 5 :: Admin Panel :: DFS  Booster			
DFS > Admin > Leaderboard			
Settings > Admin			
Milestone – 5 :: Mobile App :: DFS  Booster			
DFS > Join			
DFS > Team selection			
DFS > Transfer player			
DFS > Booster			
DFS > Leaderboard			
DFS > My Contast			
History			
Booster Buy			

Milestone – 5 :: QA			
Milestone – 5 :: Client Feedback			
Milestone – 6 :: Admin Panel :: League			
League > Admin > Contest Creation			
League > Admin > Prize bifurcation			
League > Admin > Leaderboard			
Version management > Admin			
Points Calculation			
AI Team Builder			
Milestone – 6 :: Mobile App :: League & Notifictions			
League > Create			
League > Prize bifurcation			
League > Listing			
League > Prize breakdown			
League > Join			
League > Team selection			
League > Transfer player			
League > Booster			
League > Leaderboard			
League > My Contast			
Balance			
Notifictions			
Version management > Admin			
Milestone – 6 :: QA			
Milestone – 6 :: Client Feedback			
Deployment			
Notes:			
To meet the deadline as mentioned in the milestone sheet we would be require below mentioned points for timely delivery: (i) Freeze scope. (ii) Prompt feedback/approval in a day. (iii) Change Request after completion of Phase 1.			
Any changes in the existing scope will affect the delivery.			
Point details are mentioned in the Scope of work that will be shared with you soon.			